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Current Activity : 

 

¶ Utilities:  With the exception of City of Denton utilities, whose relocations have been incorporated 

into the construction contract, utility relocations are now complete.  DME is moving 7 or 8 poles; 

Charter will need to move also since they are on the same poles.  DME is designing relocation of 

additional pole found to be in conflict.  DME is on site relocating; Charter waiting for DME.  Atmos 

conflict with proposed inlet boxes and installation of RCP drainage has been located; Atmos will be 

relocating from Montecito Street south past Guyer High School.  City of Denton sewer line found to 

be in conflict.  City is designing relocations. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  The project let on July 11, 2017.  Project was awarded to MCM with a low bid of 

$37,641,150, at 4.85% below the estimate.  There are 27 months of barricades.  Construction began 

on November 21, 2017.  See attached TxDOT construction report. 

¶ Signals:  Signal on the north property line at Guyer High School will be included in the FM 2181 

contract.  City of Denton has provided TxDOT with a copy of the signal warrant for the new signal 

request at Sundown near the South Branch Library.   

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 22, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost: $37,641,150 Utility Relocations Complete: November 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: February 2020 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  June 1, 2018 

Report prepared by:  Angel Karr, AIA Engineers 

 
Project:      STP 1702 (730) 

Control:     2054-02-015   

Highway:   FM 2181 

Limits:   From:  Lillian Miller Parkway in Denton 

  To:       West of FM 2499 (Barrel Strap Rd) 

Contractor:   MCM  

 

TxDOT Project manager:   Angel Karr (AIA Engineers)     Phone:  (512) 293-3631 

Contractorôs Superintendent:  Jonathon Gibson                    Phone:  (225) 572-9619 

 

Date Work Began:    November 21, 2017                    

Anticipated Completion Date:   February 17, 2020 

 

 

Current Activities :  

 
Current activities include:  Continue with installation of City of Denton utilities.  Installing 

temporary traffic signals at various locations.  Began construction of temporary detour pavement from 

Bent Oaks to Ranchman.  Maintaining SW3P in project limits.  

 

Narrative description of last monthôs activities:  Installed storm drain items between Ryan Road and 

Primrose; began City of Denton water and sewer relocations.  Completed temporary traffic signals at 

Hickory Creek, Robinson, and Old Alton intersections.  Continued to maintain environmental 

protection controls.  

 

Narrative description of activities planned for next month:  The Prime and their subcontractors will 

work to complete temporary signals at various locations on the project; continue detour pavement 

construction; and continue with installation of sanitary, water lines, and storm sewer on the project.  

 

Traffic issues:  Ranchman closure for 2 weeks to install waterline pending change order.  Lane closures 

from Ryan Road to Bent Oaks for detour construction.  Temporary lane closures for material deliveries 

and to complete construction of drainage items at Teasley. 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:   Construction of city water and wastewater 

and detour construction. 

 

Other items of significance:  Issues with utility conflicts ï gas line at Montecito, sanitary force main at 

Cedar Creek Lane (by high school), and DME relocation.  Initial TIA assessment shows a potential 32 

days of delay. 
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Current Activities :  

 
¶ The north project was split from the south project after investigating the impacts of two large water 

lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to the cost and 

time to relocate the water lines, it was determined that the north FM 720 project would be delayed 

to allow alternative FM 720 alignments that avoid the water lines to be considered.  Two new turn 

lanes are being added to the plans.  Sent new adjustments to the utility providers. 

¶ ROW:  Complete  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update. 

¶ Construction:  The project was awarded to Mario Sinacola & Sons Excavating, Inc., with a low 

bid of $18,011,511.00, at 2.28% under the estimate.  There are 400 working days and 19 months of 

barricades.  Pre-construction meeting was held on May 15, 2018.  Anticipate start of construction 

on June 11, 2018.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Construction Cost: $18,011,511 100% PS&E: January 5, 2018 

Funding: $17 million in Proposition 1 Funds ROW Complete: October 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: October 2018 

Firm:  TxDOT Let Date: March 7, 2018 

Key Contact: Javier Cantu Construction Completion: September 2019 

 North Project 
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Utility Coordination Report: FM 720 North  
June 1, 2018 

 
 

CoServ Electric ς  Aerial and underground permits approved.  CoServ coordinating with Suddenlink 
for transfer of Suddenlink lines to CoServ poles.  Estimated completion date is May 31, 2018. 
 
AT&T ς Complete 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛŘŜ ƛƴ ŎƻƴŦƭƛŎǘΦ  Moving utilities 
to west side.  Atmos has permit, but schedule submitted for relocations is unacceptable.  TxDOT has 
stopped issuing permits to Atmos districtwide until progress on FM 720 is deemed sufficient.  Atmos 
is on site relocating.  Atmos anticipates completion in mid-June 2018.   
 
UTRWD ς  Has approved permit.  Estimated completion date is October 2018. 
 
Mustang ς Complete 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  Anticipate 60 to 90 days of 
ŎƻƴǎǘǊǳŎǘƛƻƴ ǘƛƳŜ ǳǇƻƴ /ƻ{ŜǊǾΩǎ ŎƻƳǇƭŜǘƛƻƴΦ  Has approved plans.  Received approval to begin 
attaching to poles.  Estimated completion date is end of June 2018. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable.  In discussions with Upper Trinity.  Will relocate 
along with Upper Trinity in new easement.  UTRWD will be undertaking relocations. 
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Current Activities :  

 

¶ Construction:  The project was awarded to Haydon Building Corporation, with a low bid of 

$15,597,320.25, approximately 0.6% over the estimate.  There are 420 working days and 20 

months of barricades.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Rick Williford Construction Completion: July 2018 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  June 1, 2018 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Matt Tinch                           Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  July 2018 

 

 

Current Activities : 
 
Current activities include:  Punch list. 

 

Narrative description of last monthôs activities:  Placing block sod and punch-list items. 

 

Narrative description of activities planned for next month:   Punch list.  

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Block sod. 

 

Other items of significance:  None 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, at 3% 

over the estimate.  The contract calls for 505 working days and 24 

months of barricades.  See attached TxDOT construction report. 
¶ Signal at Robinson Road was fully operation on Wednesday, May 23, 

2018, and the roadway was fully opened same day. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: May 2014 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: July 2018 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  June 1, 2018 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                      Phone: (214) 336-0326  

Contractorôs Superintendent:  David Corvi                     Phone: (214) 218-8557 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  July 2018   

 

 

Current Activities :   
 

Current activities include:  Working on punch list. 

 

Narrative description of last monthôs activities:  Working on signal at FM 2499 and Robinson Road. 

 

Narrative description of activities planned for next month:  Completing punch list. 

       

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:   Signal at Robinson Road and FM 2499. 

 

Other items of significance:  N/A  
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Current Activity : 
 

¶ ENV:  Environmental Assessment approved March 15, 2018.  FONSI received March 20, 2018. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All ROW parcel maps 

and descriptions have been submitted to TxDOT.  ROW released week of April 16, 2018. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.  First utility 

coordination meeting held on April 19, 2018.  Utilities notified of upcoming project. 

¶ Schematic:  Received comments from TxDOT on Railroad Exhibit A.  Schematic was updated 

and submitted to TxDOT on July 19, 2017, reflecting the removal of the center median.  The 

project now has a continuous left-turn lane through the entire project with the exception of the 

approaches to IH 35 as there is not enough width to provide a left-turn lane.  TxDOT has 

requested that Dannenbaum design the segment of IH-35E over FM 455 along with the FM 455 

project.  Working with TxDOT on the IH-35 profile to minimize impacts to adjacent property 

owners to construct the ultimate IH 35 overpass over FM 455.  At the request of TxDOT, 

supplemental will include additional Level A SUE for the utilities.  Supplemental will also include 

geotechnical for the IH 35 overpass and along corridor for pavement design.  (Previous 

geotechnical was for proposed bridge structures only.)  All field work for geotechnical has been 

completed, and office engineering is in progress.  Dannenbaum coordinated with sub-contractor 

regarding limits of IH-35 over FM 455.  Limits are now set and will be incorporated into the FM 

455 plan set.  Currently awaiting response from TxDOT to include parcel staking as part of survey 

supplemental. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: August 17, 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: March 20, 2018 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Ready to Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ ROW:  The City of Denton has completed ROW negotiations and acquisitions with property 

owners on the main portion of the roadway, with the exception of one property that is in litigation. 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT.  Permit has been received.  City is modifying plans to accommodate future 

DCTA bridge at south end of project. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  The project was bid and will be constructed as a single job.  Notice to Proceed was 

issued on September 5, 2017.  The City of Denton and Zachary Construction Corporation are 

coordinating the beginning of major construction work with the final utility relocation efforts.  

Major construction work (bridges, storm drain, water, and wastewater) for Phase 1 is ongoing and 

expected to be completed in summer 2018.  The construction schedule currently projects 

switching traffic by September 2018.  

MAYHILL ROAD  

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: April  2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Noreen Housewright Construction Complete: February 2020 
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project was held on Wednesday, November 8, 2017. 

¶ I -35E Corridor:  All of the managed lanes, main lanes, and frontage road lanes are completed and 

in operation.   

¶ TxDOT has determined date of substantial completion.  Final punch list is due to be complete by 

spring. 

¶ TxDOT will be sending requests to execute Landscape Maintenance Agreements to the following 

cities within the corridor: Lewisville, Carrollton, Highland Village, and Lake Dallas.  All landscape 

elements are in place, and locals have no further punch-list items outstanding.  LMAs have been 

sent, and TxDOT is awaiting execution by locals. 

¶ AGL will execute some mill/fill along the corridor to correct some pavement defects.  This work 

will be done at night.  

IH 35E INTERIM  
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has forwarded to Denton County for review.   

¶ VE study for the frontage road project held on August 18, 2017.  Several cost savings ideas were 

identified.  Consultant evaluated the Value Engineering Study recommendations.  Consultant 

submitted Value Engineering Study recommendations.  VE study is complete.  NTTA met with 

ITS on April 9, 2018, to review the VE study and cost estimate. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to the county.  The schematic has been submitted to TxDOT. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill  

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ENV:  Anticipate project needing a Categorical 

Exclusion.  Full Environmental Assessment is anticipated.  

Environmental constraints mapping is in progress.  

Anticipate Public Hearing in September 2020. 

¶ Funding:  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this 

type of job.  ITS met with TxDOT Dallas District 

regarding future funding opportunities.  It was decided 

that Denton County should begin advanced planning to get 

project ready for Proposition 7 funding in FY 2018-2019.      

¶ Public Involvement:  Stakeholder kick-off meeting with 

City of Pilot Point held on November 30, 2017.  

Stakeholder kick-off meetings with City of Aubrey and 

Town of Cross Roads held on December 5, 2017.  TNP 

held stakeholder meeting with Aubrey ISD on February 8, 

2018.  TNP held stakeholder meeting with Pilot Point ISD 

on April 12, 2018.  TNP held stakeholder meeting with 

Mustang Water Utility District on April 24, 2018.  TNP is 

preparing for second round of city stakeholder meetings. 

¶ Planning:  TNP is conducting alternatives analysis along 

corridor.  TNP is refining conceptual layout based on 

preliminary alternative analysis and TxDOTôs input.  TNP 

met with TxDOT to discuss project status on March 15, 

2018.  Discussion included median access, ROW impacts, 

road geometry, and drainage.  TNP met with TxDOT on 

April 11, 2018, to discuss schematic, BUS 377 

alternatives, and drainage impacts.  TNP submitted 

conceptual schematic to TxDOT on May 15, 2018. 

¶ Survey:  Stakeholder cities have been notified of survey efforts in field.  Right of entry letters 

have been sent to certain property owners.  TNP has processed existing ROW.  TNP submitted 

revised ROW cost estimate to TxDOT on May 9, 2018.  

US 377 North 

CSJ: 0081-06-040 Schematic Approval: February 2020 

Limits:  From US 380 to north of Business US 377 Environmental Clearance: January 2021 

Est. Const. Cost: $142,315,815 100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Reconstruct and widen two-lane 

undivided rural roadway to six-lane 

divided urban arterial with raised median 
Utility Relocations Complete: *  

Firm:  TNP Ready to Let Date:  August 2030 

Key Contact: 
Chris Hartke, Daniel McCullough; 

TxDOT, Nelson Underwood 
Construction Completion: *  


